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1 Tennessee Gas Pipeline Company, L.L.C. and 
Southern Natural Gas Company, L.L.C., 178 FERC 
¶ 61,199 (2022). 

2 Tennessee Gas Pipeline Company, L.L.C. and 
Southern Natural Gas Company, L.L.C., 180 FERC 
¶ 61,205 (2022). 

3 Contested proceedings are those where an 
intervenor disputes any material issue of the filing. 
18 CFR 385.2201(c)(1). 

4 Algonquin Gas Transmission, LLC, 170 FERC 
¶ 61,144, at P 40 (2020). 

5 Id. at P 40. 
6 Similarly, the Commission will not re-litigate 

the issuance of an NGA section 3 authorization, 
including whether a proposed project is not 
inconsistent with the public interest and whether 
the Commission’s environmental analysis for the 
permit order complied with NEPA. 

7 Algonquin Gas Transmission, LLC, 170 FERC 
¶ 61,144, at P 40 (2020). 

Dated: January 31, 2024. 
Debbie-Anne A. Reese, 
Acting Secretary. 
[FR Doc. 2024–02381 Filed 2–5–24; 8:45 am] 
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Take notice that on January 26, 2024, 
Tennessee Gas Pipeline Company, 
L.L.C. (Tennessee) and Southern Natural 
Gas Company, L.L.C. (Southern) 
requested that the Federal Energy 
Regulatory Commission (Commission) 
grant an extension of time, until 
September 30, 2025, to construct and 
place into service its Evangeline Pass 
Project (Project) located in Louisiana as 
authorized in the Order Issuing 
Certificates and Approving 
Abandonments (Order).1 The Order 
required Tennessee and Southern to 
complete construction of the Project and 
make it available for service within two 
years of the date of the Order, or by 
March 25, 2024. 

Tennessee and Southern assert that 
they faced permitting delays after the 
Order Addressing Arguments Raised on 
Rehearing was issued on September 29, 
2022.2 They submitted an 
implementation plan and secured 
approval from the Commission on 
September 8, 2023, to begin 
construction. However, they have faced 
delays in securing construction 
contractors, finalizing land acquisition, 
and obtaining state and local permits. 
As a result, they anticipate beginning 
construction activities during the first 
quarter of 2024. Tennessee and 
Southern have requested an extension of 
the in-service date to September 30, 
2025, to ensure that all necessary 
restoration activities are underway, and 
the Project facilities are fully 
constructed. 

This notice establishes a 15-calendar 
day intervention and comment period 
deadline. Any person wishing to 
comment on Tennessee and Southern’s 
request for an extension of time may do 
so. No reply comments or answers will 

be considered. If you wish to obtain 
legal status by becoming a party to the 
proceedings for this request, you 
should, on or before the comment date 
stated below, file a motion to intervene 
in accordance with the requirements of 
the Commission’s Rules of Practice and 
Procedure (18 CFR 385.214 or 385.211) 
and the Regulations under the Natural 
Gas Act (NGA) (18 CFR 157.10). 

As a matter of practice, the 
Commission itself generally acts on 
requests for extensions of time to 
complete construction for NGA facilities 
when such requests are contested before 
order issuance. For those extension 
requests that are contested,3 the 
Commission will aim to issue an order 
acting on the request within 45 days.4 
The Commission will address all 
arguments relating to whether the 
applicant has demonstrated there is 
good cause to grant the extension.5 The 
Commission will not consider 
arguments that re-litigate the issuance of 
the certificate order, including whether 
the Commission properly found the 
project to be in the public convenience 
and necessity and whether the 
Commission’s environmental analysis 
for the certificate complied with the 
National Environmental Policy Act 
(NEPA).6 At the time a pipeline requests 
an extension of time, orders on 
certificates of public convenience and 
necessity are final and the Commission 
will not re-litigate their issuance.7 The 
Director of the Office of Energy Projects, 
or his or her designee, will act on all of 
those extension requests that are 
uncontested. 

In addition to publishing the full text 
of this document in the Federal 
Register, the Commission provides all 
interested persons an opportunity to 
view and/or print the contents of this 
document via the internet through the 
Commission’s Home Page (http://
www.ferc.gov) using the ‘‘eLibrary’’ link. 
Enter the docket number excluding the 
last three digits in the docket number 
field to access the document. Public 
access to records formerly available in 
the Commission’s physical Public 
Reference Room, which was located at 
the Commission’s headquarters, 888 

First Street NE, Washington, DC 20426, 
are now available via the Commission’s 
website. For assistance, contact FERC at 
FERCOnlineSupport@ferc.gov or call 
toll free, (866) 208–3676 or TTY (202) 
502–8659. 

The Commission strongly encourages 
electronic filings of comments in lieu of 
paper using the ‘‘eFile’’ link at http://
www.ferc.gov. In lieu of electronic filing, 
you may submit a paper copy which 
must reference the Project docket 
number. 
To file via USPS: Debbie-Anne A. Reese, 

Acting Secretary, Federal Energy 
Regulatory Commission, 888 First 
Street NE, Washington, DC 20426 

To file via any other courier: Debbie- 
Anne A. Reese, Acting Secretary, 
Federal Energy Regulatory 
Commission, 12225 Wilkins Avenue, 
Rockville, Maryland 20852 
The Commission’s Office of Public 

Participation (OPP) supports meaningful 
public engagement and participation in 
Commission proceedings. OPP can help 
members of the public, including 
landowners, environmental justice 
communities, Tribal members and 
others, access publicly available 
information and navigate Commission 
processes. For public inquiries and 
assistance with making filings such as 
interventions, comments, or requests for 
rehearing, the public is encouraged to 
contact OPP at (202) 502–6595 or OPP@
ferc.gov. 

Comment Date: 5:00 p.m. Eastern 
Time on February 15, 2024. 

Dated: January 31, 2024. 
Debbie-Anne A. Reese, 
Acting Secretary. 
[FR Doc. 2024–02378 Filed 2–5–24; 8:45 am] 
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Agency Information Collection 
Activities; Submission to the Office of 
Management and Budget for Review 
and Approval; Comment Request; 
Pollution Prevention (P2) Grantee Data 
Collection in Standard Electronic 
Format (New) 

AGENCY: Environmental Protection 
Agency (EPA). 
ACTION: Notice. 

SUMMARY: The Environmental Protection 
Agency (EPA) has submitted the 
following information collection request 
(ICR), Pollution Prevention (P2) Grantee 
Data Collection in Standard, (EPA ICR 
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